

Fisheries Development Projects

A. Creation of Cold Chain Infrastructure

▪ Modern Hygienic Fish Markets

❖ No. of Projects	-	44
❖ Total Amount	-	76.90Crore
❖ No. of Projects completed	-	10
❖ No of Ongoing Projects	-	24
❖ No. of works tendered	-	7
❖ No. of works for which AS accorded	-	2

Sl No	Project	Outlay (Rs. in lakh)	Status	Photographs
Trivandrum				
1	Construction of Modern hygienic fish market at Kulathur	137.55	Completed, Inaugurated	
2	Construction of Modern hygienic fish market at Pangode	250.00	Ongoing	
3	Construction of Modern hygienic fish market at Chirayinkeezhu	190.05	Ongoing	
4	Construction of Modern hygienic fish market at Kazhakuttom	232.64	Ongoing	
5	Construction of Modern hygienic fish market at Venjaramoodu	237.04	Work tendered	
6	Construction of Modern hygienic fish market at Poovachal	103.57	Work tendered	
7	Construction of Modern hygienic fish market at Nedumangad	238.50	Ongoing	
8	Construction of Mini Fish market at Pallithura	54.00	Ongoing	
Pathanamthitta				
9	Construction of Modern hygienic fish market at Pathanamthitta	250.00	Project withheld	
Alappuzha				
10	Construction of Modern hygienic fish market at Palamel	174.61	Ongoing	
11	Construction of Modern hygienic fish market at Konni	225.75	Ongoing	
12	Construction of Modern hygienic fish market at Chengannur	103.74	Ongoing	
13	Construction of Modern hygienic fish market at Karuvatta	196.53	Ongoing	
Kottayam				
14	Construction of Modern hygienic fish	345.49	Completed,	

	market at Ettumanoor		inaugurated	
15	Construction of Modern hygienic fish market at Changanassery	357.76	Ongoing	
16	Construction of Modern hygienic fish market at Kodimatha	240.27	Work tendered	
17	Construction of Modern hygienic fish market at Manjoor	117.92	AS accorded	
18	Construction of Modern hygienic fish market at Vaikom	162.24	Ongoing	
19	Construction of Modern hygienic fish market at Paika	80.76	AS accorded	
Ernakulam				
20	Construction of Modern hygienic fish market at North Paravur	250.00	Completed, inaugurated	
21	Construction of Modern hygienic fish market at Aluva	250.00	Completed, inaugurated	
22	Construction of Modern hygienic fish market at Palluruthy	230.36	Ongoing	
23	Construction of Modern hygienic fish market at Thevara	150.00	Ongoing	
24	Construction of Modern hygienic fish market at Muvattupuzha	160.00	Ongoing	
25	Construction of Modern hygienic fish market at Kalady	239.77	Ongoing	
26	Construction of Modern hygienic fish market at Udayamperoor	125.62	Work tendered	
27	Construction of Modern hygienic fish market at Mulamthuruthy	123.41	Work tendered	
Thrissur				
28	Construction of Matsya market building and protection of land in ward No. 22 at Eriyadgramapanchayat	4.40	Completed, inaugurated	
29	Construction of Modern hygienic fish market at Irinjalakkuda	250.00	Completed, inaugurated	
30	Construction of Modern hygienic fish market at Mala	70.72	Completed, inaugurated	
31	Construction of Modern hygienic fish market at Wadakenchery	103.45	Work tendered	
Palakkad				
32	Construction of Modern hygienic fish market at Pattambi	237.82	Work tendered	
Malappuram				
33	Construction of Modern hygienic fish market at Wandoor	112.31	Ongoing	
34	Construction of Modern hygienic fish market at Nilambur	151.32	Ongoing	
Wayanad				

35	Construction of Modern hygienic fish market at Kalpatta	148.72	Ongoing	
36	Construction of Modern hygienic fish market at Sulthanbathery	196.56	Ongoing	
Idukki				
37	Construction of Modern hygienic fish market at Thodupuzha	161.20	Completed, inaugurated	
38	Construction of Modern hygienic fish market at Kumliy	119.71	Ongoing	
Kozhikkode				
39	Construction of Modern hygienic fish market at Payyoli	115.63	Ongoing	
Kannur				
40	Construction of Modern hygienic fish market at Kannur	250.00	Ongoing	
41	Construction of Modern hygienic fish market at Thalassery	250.00	Ongoing	
Kasargode				
42	Construction of building for fish market at Madakkara	28.00	Completed, inaugurated	
43	Madom fish market matsyavipananakendram	12.65	Completed, inaugurated	
44	Construction of Modern hygienic fish market at Kasargode	250.00	Ongoing	
Total		7690.07		

▪ **Construction of Chill storages**

SI No	Project	Outlay (Rs. in lakh)	Status	Photographs
1	Chill storages in Fish Landing Centres	16.62	Completed	
Total		16.62		

▪ Insulated vehicles support

❖ Total Project Cost -1.65 crore

SI No	Project	Outlay (Rs. in lakh)	No. of beneficiaries assisted	Photographs
Supply of Insulated Truck				
Trivandrum				
1	Insulated truck to Fishermen Co-operatives of Vizhinjam and Paruthiyoor fishing villages	15.00	Two nos. of fishermen Co-operative societies	
Alappuzha				
2	Insulated truck to Fishermen Co-operatives of Arattupuzha, Thrikunnapuzha and Pallana fishing villages	30.00	Four nos. of fishermen Co-operative societies	
Supply of Three wheelers				
Trivandrum				
3	Three wheelers to beneficiaries of Puthiyathura, Paruthiyur, Adimalathura, Poonthura, Vettiyathura, Maryanad, Edava fishing villages	17.46	36	
Kollam				
4	Three wheelers to beneficiaries of Karunagapally, Neendakara and Karithura fishing villages	5.82	12	
Alappuzha				
5	Three wheelers to beneficiaries of Kavalam village	3.88	8	
Ernakulam				
6	Three wheelers to beneficiaries of Kuzhipally and Cherai fishing village	3.88	8	
Kasargode				
7	Three wheelers to beneficiaries of Thaikadappuram	1.94	4	
Supply of Two wheelers				
Trivandrum				
8	Two wheelers to the fisher folk of Trivandrum district	3.92	9	
Kollam				
9	Two wheelers to the fisher folk of Kollam district	1.81	4	
Alappuzha				

10	Two wheelers to the fisher folk of Alappuzha district	56.28	65	
Ernakulam				
11	Two wheelers to the fisher folk of fisherfolk of Ernakulam district	19.61	41	
Kasargode				
12	Two wheelers to the fisher folk of Ernakulam district	5.72	11	
Total		165.32		

▪ **Construction of Processing plants**

SI No	Project	Outlay (Rs. in lakh)	Status	Photographs
1	Establishment of processing centres in Azheekode fishing village of Thrissur and Azheekkal fishing village of Kannur district	264.00	Ongoing	
Total		264.00		

▪ **Fish Malls**

SI No	Project	Outlay (Rs. in lakh)	Status	Photographs
1	Establishment of fish mall in Kochi	330.00	Ongoing	
Total		330.00		

B. Conservation of Fish Resources**▪ Artificial Reef Installation**

❖ No. of Projects	-	3
❖ Total Amount	-	2.60 crore
❖ No. of Projects completed	-	1
❖ No. of projects for which AS accorded	-	2

SI No	Project	Outlay (Rs. in lakh)	Status	Photographs
1	Establishment of Artificial reef	57.00	Completed	
2	Establishment of Artificial reef in Trivandrum, Kozhikkode, Kannur and Kasargode	103.00	AS accorded	
3	Establishment of Artificial reef off Trivandrum coast	100.00	AS accorded	
Total		260.00		

C. Management of Fish Waste**▪ Establishment of Biogas plants**

❖ No. of Projects	-	5
❖ Total Amount	-	84.35 lakh
❖ No. of Projects completed	-	2
❖ No. of ongoing projects	-	3

SI No	Project	Outlay (Rs. in lakh)	Status	Photographs
Trivandrum				
1	Establishment of biogas plant at Adimalathura	28.50	Ongoing	
Kollam				
2	Establishment of biogas plant at Thankassery	20.00	Ongoing	
Kannur				
3	Construction of a bio gas plant in Ayikkara fish market	16.35	Completed	
4	Construction of a bio gas plant in payyannur fish market	2.9	Ongoing	
Kasargode				

5	Biogas plant at Kanhangad Municipality	16.60	Completed	
Total		84.35		

▪ **Solid Waste Management Plants**

SI No	Project	Outlay (Rs. in lakh)	Status	Photographs
1	Establishment of Solid Waste Management Plants in 24 Modern hygienic fish markets	159.60	Ongoing	
Total		159.60		

D. Value Addition

▪ **Common Facility Centres**

❖ No. of Projects	-	2
❖ Total Amount	-	1.01 crore
❖ No. of ongoing projects	-	2

SI No	Project	Outlay (Rs. in lakh)	Status	Photographs
Trivandrum				
1	Establishment of Common Facility Centre at Paruthiyur	61.45	Ongoing	
Kollam				
2	Establishment of Common Facility Centre at Thankassery	40.52	Ongoing	
Total		101.97		

E. MatsyaVignanKendras

❖ No. of Projects	-	24
❖ Total Amount	-	84 lakh
❖ No. of Projects completed	-	24

SI No	Project	Outlay (Rs. in lakh)	Status	Photographs
Trivandrum				
1	Establishment of Matsyavignan Kendra at Pozhiyoor	3.50	Completed	
2	Establishment of Matsyavignan Kendra at Poovar	3.50	Completed	
3	Establishment of Matsyavignan Kendra at Pallom	3.50	Completed	
4	Establishment of Matsyavignan Kendra at Adimalathura	3.50	Completed	
5	Establishment of Matsyavignan Kendra at Vettukadu	3.50	Completed	
6	Establishment of Matsyavignan Kendra at Puthenthoppu	3.50	Completed	
7	Establishment of Matsyavignan Kendra at Anjengo	3.50	Completed	
8	Establishment of Matsyavignan Kendra at Vettoor	3.50	Completed	
Kollam				
9	Establishment of Matsyavignan Kendra at Thankassery	3.50	Completed	
10	Establishment of Matsyavignan Kendra at Alappad	3.50	Completed	
Alappuzha				
11	Establishment of Matsyavignan Kendra at Arattupuzha	3.50	Completed	
12	Establishment of Matsyavignan Kendra at Thrikkunnapuzha	3.50	Completed	
13	Establishment of Matsyavignan Kendra at Ambalappuzha	3.50	Completed	
14	Establishment of Matsyavignan Kendra at Punnappara	3.50	Completed	
15	Establishment of Matsyavignan Kendra at Chethi	3.50	Completed	

16	Establishment of Matsyavignan Kendra at Pallithode	3.50	Completed	
Ernakulam				
17	Establishment of Matsyavignan Kendra at Pallipuram	3.50	Completed	
Malappuram				
18	Establishment of Matsyavignan Kendra at Veliyamcode	3.50	Completed	
19	Establishment of Matsyavignan Kendra at Thanur	3.50	Completed	
Kozhikkode				
20	Establishment of Matsyavignan Kendra at Vadakara	3.50	Completed	
21	Establishment of Matsyavignan Kendra at Onchiyam	3.50	Completed	
Kannur				
22	Establishment of Matsyavignan Kendra at Thalassery	3.50	Completed	
23	Establishment of Matsyavignan Kendra at Azheekkal	3.50	Completed	
24	Establishment of Matsyavignan Kendra at Puthiyangadi	3.50	Completed	
Total		84.00		

F. Livelihood support

▪ Supply of craft and gear

SI No	Project	Outlay (Rs. in lakh)	Status	Photographs
1	Supply of FRP kattamaram to 1960 units of traditional fishermen groups of the state	889.60	Ongoing	